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ESTIMATE RUN 07/08/2003

ESTIMATE SUMMARY 10:08:19

CONTID: C12359         ESTIMATE NO: 0015 FINL 1994

PCN: 12359-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 AND 88TH ST PERCENT TIME:

PROJECT NO: BR 0361-059                   

US 36 AT 88TH STREET

NAME OF ROAD: 88TH ST

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/08/2003 DATE TIME STARTED 09/07/1999

7353 S. EAGLE STREET DATE LET 07/29/1999 DATE WORK BEGAN 09/07/1999

 DATE AWARDED 08/04/1999 DATE TIME STOPPED 09/22/2000

 DATE CONTRACT EXECUTED 08/04/1999 DATE ACCEPTED 09/22/2000

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 09/07/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,979,192.73 PARTICIPATING $ $ 12,244.64

AWARD PROJECT AMT: 2,946,605.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED -5,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

WORK DAYS

WORK DAYS

100.00%

-0.06

12,244.64

12,244.64

12,244.64

$

$

$

$

2,979,192.79

0.00

2,979,192.79

0.00

2,979,192.79

0.00

0.00

2,979,192.79

0.00

AMOUNT DUE 2,979,192.79 12,244.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,244.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

174.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

0.900

L S 

16,687.90000 15,019.110.900

0.00

0010 REMOVAL OF PIPE 7.000

0.000

202-00033  
 

7.000

EACH

587.73000 4,114.117.000

0.00

0015 REMOVAL OF DELINEATOR 16.000

0.000

202-00090  
 

16.000

EACH

5.69000 91.0416.000

0.00

0020 *REMOVAL OF ASPHALT MAT 5,164.300

0.000

202-00220  
 

5,164.300

M2  

1.75000 9,037.535,164.300

0.00

0025 *REMOVAL OF PAVEMENT MARKING 212.100

0.000

202-00250  
 

212.100

M2  

16.72000 3,546.31212.100

0.00

0030 REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

3.000

EACH

81.21000 243.633.000

0.00

0035 REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

1.000

EACH

113.36000 113.361.000

0.00

0040 *REMOVAL OF FENCE 1,141.000

0.000

202-01000  
 

1,141.000

M   

4.55000 5,191.551,141.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 226.000

0.000

202-01130  
 

226.000

M   

13.46000 3,041.96226.000

0.00

0050 REMOVAL OF GUARDRAIL TYPE 4 104.000

0.000

202-01140  
 

104.000

M   

18.94000 1,969.76104.000

0.00

0055 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

207.00000 414.002.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG STRUCTURE 1.000

0.000

202-04000  
 

1.000

EACH

201.65000 201.651.000

0.00

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,467.000

0.000

203-00010  
 

2,467.000

M3  

5.00000 12,335.002,467.000

0.00

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50,747.000

0.000

203-00060  
 

50,747.000

M3  

11.28000 572,426.1650,747.000

0.00

0075 DOZING 91.000

0.000

203-01550  
 

91.000

HOUR

109.48000 9,962.6891.000

0.00

0080 TOPSOIL 1,877.000

0.000

207-00205  
 

1,877.000

M3  

4.28000 8,033.561,877.000

0.00

0085 EROSION BALES (WEED FREE) 42.000

0.000

208-00011  
 

42.000

EACH

10.90000 457.8042.000

0.00

0090 SILT FENCE 117.000

0.000

208-00020  
 

117.000

M   

7.15000 836.55117.000

0.00

0095 RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

375.47000 750.942.000

0.00

0100 *RESET GATE 0.000

0.000

210-01011  
 

0.000

EACH

512.33000 0.000.000

0.00

0105 *SEEDING (NATIVE) 1.880

0.000

212-00006  
 

1.880

HA  

1,460.50000 2,745.741.880

0.00

0110 *SEEDING (WETLANDS) 0.120

0.000

212-00028  
 

0.120

HA  

2,761.88000 331.430.120

0.00



CONTID: C12359         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE HAY) 2.000

0.000

213-00002  
 

2.000

HA  

777.95000 1,555.902.000

0.00

0120 *MULCH TACKIFIER 316.000

0.000

213-00061  
 

316.000

KG  

4.68000 1,478.88316.000

0.00

0125 *SOIL RETENTION BLANKET (SPECIAL) 180.000

0.000

216-00030  
 

180.000

M2  

2.34000 421.20180.000

0.00

0130 AGGREGATE BASE COURSE (CLASS 6) 1,172.000

0.000

304-06007  
 

1,172.000

M3  

32.30000 37,855.601,172.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 42.130

0.000

403-00720  
 

42.130

T   

87.98000 3,706.6042.130

0.00

0140 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

3,156.410

0.000

403-34354  
 

3,156.410

T   

42.44000 133,958.043,156.410

0.00

0145 RIPRAP (225 MM) 153.000

0.000

506-00209  
 

153.000

M3  

34.43000 5,267.79153.000

0.00

0150 RIPRAP (450 MM) 0.000

0.000

506-00218  
 

0.000

M3  

43.46000 0.000.000

0.00

0155 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

0.000

M3  

545.00000 0.000.000

0.00

0160 CONCRETE CLASS D 3.000

0.000

601-03000  
 

3.000

M3  

545.00000 1,635.003.000

0.00

0165 *REINFORCING STEEL 184.000

0.000

602-00000  
 

184.000

KG  

1.16000 213.44184.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

KG  

1.12000 0.000.000

0.00

0175 INLET TYPE C (2 M) 1.000

0.000

604-00305  
 

1.000

EACH

1,482.40000 1,482.401.000

0.00

0180 INLET TYPE 13 (2 M) 1.000

0.000

604-13005  
 

1.000

EACH

2,245.40000 2,245.401.000

0.00

0185 INLET TYPE R  L 3 (2 M) 6.000

0.000

604-19205  
 

6.000

EACH

4,458.10000 26,748.606.000

0.00

0190 INLET TYPE R  L 3 (4 M) 0.000

0.000

604-19210  
 

0.000

EACH

6,561.80000 0.000.000

0.00

0195 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 109.000

0.000

606-00301  
 

109.000

M   

55.89000 6,092.01109.000

0.00

0200 *GUARDRAIL TYPE 7 (STYLE CA) 89.000

0.000

606-00710  
 

89.000

M   

141.08000 12,556.1289.000

0.00

0205 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

993.60000 3,974.404.000

0.00

0210 *END ANCHORAGE (NONFLARED) 4.000

0.000

606-02003  
 

4.000

EACH

1,759.50000 7,038.004.000

0.00

0215 *END POST 6.000

0.000

607-00005  
 

6.000

EACH

188.37000 1,130.226.000

0.00

0220 *CORNER AND LINE BRACE POST 10.000

0.000

607-00010  
 

10.000

EACH

1.04000 10.4010.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FENCE BARBED WIRE WITH METAL POSTS 413.000

0.000

607-01000  
 

413.000

M   

11.39000 4,704.07413.000

0.00

0230 *FENCE COMBINATION WIRE WITH METAL POSTS 254.000

0.000

607-11200  
 

254.000

M   

13.56000 3,444.24254.000

0.00

0235 *FENCE WOOD 0.000

0.000

607-11455  
 

0.000

M   

87.98000 0.000.000

0.00

0240 *CONCRETE SIDEWALK 1,144.500

0.000

608-00000  
 

1,144.500

M2  

24.06000 27,536.671,144.500

0.00

0245 *CONCRETE CURB RAMP 33.000

0.000

608-00010  
 

33.000

M2  

30.55000 1,008.1533.000

0.00

0250 *CURB AND GUTTER TYPE 2 (SECTION II-B) 916.000

0.000

609-21020  
 

916.000

M   

38.04000 34,844.64916.000

0.00

0255 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

M   

103.50000 0.000.000

0.00

0260 *50 MM ELECTRICAL CONDUIT (PLASTIC) 35.000

0.000

613-01200  
 

35.000

M   

20.70000 724.5035.000

0.00

0265 *100 MM ELECTRICAL CONDUIT (PLASTIC) 35.000

0.000

613-01400  
 

35.000

M   

31.05000 1,086.7535.000

0.00

0270 SIGN PANEL (CLASS I) 1.700

0.000

614-00011  
 

1.700

M2  

310.50000 527.851.700

0.00

0275 STEEL SIGN POST (50 MM ROUND) 7.100

0.000

614-01502  
 

7.100

M   

43.73000 310.487.100

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

0.000

EACH

872.00000 0.000.000

0.00

0285 450 MM TRASH GUARD 0.000

0.000

616-30018  
 

0.000

EACH

610.40000 0.000.000

0.00

0290 300 MM CULVERT PIPE (CR 4) 0.000

0.000

624-14012  
 

0.000

M   

191.19000 0.000.000

0.00

0295 450 MM CULVERT PIPE (CR 4) 43.000

0.000

624-14018  
 

43.000

M   

130.28000 5,602.0443.000

0.00

0300 600 MM CULVERT PIPE (CR 4) 185.000

0.000

624-14024  
 

185.000

M   

155.93000 28,847.05185.000

0.00

0305 1200 MM CULVERT PIPE (CR 4) 38.000

0.000

624-14048  
 

38.000

M   

324.19000 12,319.2238.000

0.00

0310 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

43,600.00000 43,600.001.000

0.00

0315 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

98,003.44000 49,001.720.500

0.00

0320 *PAVEMENT MARKING PAINT 197.000

0.000

627-00001  
 

197.000

L   

14.49000 2,854.53197.000

0.00

0325 *EPOXY PAVEMENT MARKING 59.000

0.000

627-00005  
 

59.000

L   

81.25000 4,793.7559.000

0.00

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-30330  
 

0.000

M2  

89.01000 0.000.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

207.00000 0.000.000

0.00

0340 *SURVEY MONUMENT (TYPE 3A) 1.000

0.000

629-01031  
 

1.000

EACH

414.00000 414.001.000

0.00

0345 *FLAGGING 446.000

0.000

630-00000  
 

446.000

HOUR

23.81000 10,619.26446.000

0.00

0350 *TRAFFIC CONTROL SUPERVISOR 105.000

4.000

630-00002  
 

109.000

DAY 

274.28000 29,896.52109.000

1,097.12

0355 *TRAFFIC CONTROL INSPECTION 179.000

1.000

630-00007  
 

180.000

DAY 

108.68000 19,562.40180.000

108.68

0360 *FLASHING BEACON (SOLAR) 0.000

0.000

630-80002  
 

0.000

EACH

1,707.75000 0.000.000

0.00

0365 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000

0.000

630-80336  
 

6.000

EACH

258.75000 1,552.506.000

0.00

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 57.000

0.000

630-80341  
 

57.000

EACH

113.85000 6,489.4557.000

0.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000

0.000

630-80342  
 

30.000

EACH

134.55000 4,036.5030.000

0.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

212.18000 848.724.000

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 23.810

0.000

630-80344  
 

23.810

M2  

155.25000 3,696.5023.810

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0386 PORTABLE MESSAGE SIGN PANEL MCR LINE#1 39.000

0.000

630-80359  
 

39.000

DAY 

400.00000 15,600.0039.000

0.00

0390 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

1,500.75000 6,003.004.000

0.00

0394 DRUM CHANNELIZING DEVICE MCR LINE #3 39.000

0.000

630-80360  
 

39.000

EACH

93.00000 3,627.0039.000

0.00

0395 CONCRETE BARRIER (TEMPORARY) 999.000

0.000

630-80370  
 

999.000

M   

28.85000 28,821.15999.000

0.00

0400 *TRAFFIC CONE 217.000

0.000

630-80380  
 

217.000

EACH

20.70000 4,491.90217.000

0.00

0405 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000

0.000

630-85006  
 

2.000

EACH

4,140.00000 8,280.002.000

0.00

0410 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0420 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A POTHOLE UTILITIES 0.000

0.000

700-70170  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A QA/QC INCENTIVE PAYMENT 7,412.260

0.000

700-70035  
 

7,412.260

F A 

1.00000 7,412.267,412.260

0.00

0445 F/A INCENTIVE FOR PAVEMENT SMOOTHNESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A FURNISH POWER & PHONE LINES TO WEIGH-IN- 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0720 ADDED ITEM (DOLLAR)/ MCR LNIE #2- REPAIR WIM 1.000

0.000

900-00006  
 

1.000

DOL 

805.00000 805.001.000

0.00

CAT 1,271,595.691,205.801,271,595.69CURRENT AMT0200 $ $ $

CAT NO0201 88TH ST NORTH EXTENSION PAID FOR BY TOWN OF LOUISVILLE

0455 CLEARING AND GRUBBING 0.100

0.000

201-00000  
 

0.100

L S 

16,687.90000 1,668.790.100

0.00

0460 REMOVAL OF PIPE 4.000

0.000

202-00033  
 

4.000

EACH

587.73000 2,350.924.000

0.00

0465 *REMOVAL OF ASPHALT MAT 1,945.900

0.000

202-00220  
 

1,945.900

M2  

1.75000 3,405.331,945.900

0.00

0470 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

M2  

16.72000 0.000.000

0.00

0475 *REMOVAL OF FENCE 362.000

0.000

202-01000  
 

362.000

M   

4.55000 1,647.10362.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0201 88TH ST NORTH EXTENSION PAID FOR BY TOWN OF LOUISVILLE

0480 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 802.000

0.000

203-00060  
 

802.000

M3  

11.28000 9,046.56802.000

0.00

0485 TOPSOIL 124.000

0.000

207-00205  
 

124.000

M3  

4.28000 530.72124.000

0.00

0490 RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

375.47000 0.000.000

0.00

0495 *SEEDING (NATIVE) 0.210

0.000

212-00006  
 

0.210

HA  

1,460.50000 306.710.210

0.00

0500 *MULCHING 0.210

0.000

213-00000  
 

0.210

HA  

776.25000 163.010.210

0.00

0505 AGGREGATE BASE COURSE (CLASS 6) 397.000

0.000

304-06007  
 

397.000

M3  

32.30000 12,823.10397.000

0.00

0510 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

1,453.880

0.000

403-34354  
 

1,453.880

T   

42.44000 61,702.671,453.880

0.00

0515 CONCRETE CLASS B (WALL) 1.000

0.000

601-01050  
 

1.000

M3  

545.00000 545.001.000

0.00

0520 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

KG  

1.12000 0.000.000

0.00

0525 *END POST 1.000

0.000

607-00005  
 

1.000

EACH

188.37000 188.371.000

0.00

0530 *CORNER AND LINE BRACE POST 2.000

0.000

607-00010  
 

2.000

EACH

1.04000 2.082.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0201 88TH ST NORTH EXTENSION PAID FOR BY TOWN OF LOUISVILLE

0535 *FENCE BARBED WIRE WITH METAL POSTS 451.000

0.000

607-01000  
 

451.000

M   

11.39000 5,136.89451.000

0.00

0540 *CONCRETE SIDEWALK 349.500

0.000

608-00000  
 

349.500

M2  

24.06000 8,408.97349.500

0.00

0541 CONCRETE CURB RAMP ADDED ITEM 6.600

0.000

608-00010  
 

6.600

M2  

30.55000 201.636.600

0.00

0542 CURB AND GUTTER TYPE 2 (SECTION II-B) ADDED ITEM 66.000

0.000

609-21020  
 

66.000

M   

38.04000 2,510.6466.000

0.00

0545 450 MM TRASH GUARD 0.000

0.000

616-30018  
 

0.000

EACH

610.40000 0.000.000

0.00

0550 600 MM TRASH GUARD 0.000

0.000

616-30024  
 

0.000

EACH

719.40000 0.000.000

0.00

0555 375 MM CULVERT PIPE (CR 4) 28.000

0.000

624-14015  
 

28.000

M   

197.11000 5,519.0828.000

0.00

0560 450 MM CULVERT PIPE (CR 4) 3.000

0.000

624-14018  
 

3.000

M   

130.28000 390.843.000

0.00

0565 600 MM CULVERT PIPE (CR 4) 0.000

0.000

624-14024  
 

0.000

M   

155.93000 0.000.000

0.00

0570 *PAVEMENT MARKING PAINT 52.000

0.000

627-00001  
 

52.000

L   

14.49000 753.4852.000

0.00

0575 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

10.000

0.000

627-30325  
 

10.000

M2  

279.45000 2,794.5010.000

0.00



CONTID: C12359         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0201 88TH ST NORTH EXTENSION PAID FOR BY TOWN OF LOUISVILLE

0580 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-30330  
 

0.000

M2  

89.01000 0.000.000

0.00

CAT 120,096.390.00120,096.39CURRENT AMT0201 $ $ $

CAT NO0300 BRIDGE STRUCTURE NO. E-16-QU

0585 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

40,330.00000 40,330.001.000

0.00

0590 STRUCTURE EXCAVATION 1,182.000

0.000

206-00000  
 

1,182.000

M3  

5.92000 6,997.441,182.000

0.00

0595 STRUCTURE BACKFILL (FLOW-FILL) 512.100

0.000

206-00065  
 

512.100

M3  

105.08000 53,811.47512.100

0.00

0600 *STRUCTURE BACKFILL (CLASS 1) 1,065.000

0.000

206-00100  
 

1,065.000

M3  

25.73000 27,402.451,065.000

0.00

0605 STRUCTURE BACKFILL (CLASS 2) 252.000

0.000

206-00200  
 

252.000

M3  

9.58000 2,414.16252.000

0.00

0610 *MECHANICAL REINFORCEMENT OF SOIL 983.000

0.000

206-00360  
 

983.000

M3  

46.10000 45,316.30983.000

0.00

0615 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

174.610

0.000

403-34354  
 

174.610

T   

42.44000 7,410.45174.610

0.00

0620 *DRILLED CAISSON (900 MM) 110.000

0.000

503-00036  
 

110.000

M   

222.03000 24,423.30110.000

0.00

0625 *DRILLED CAISSON (1050 MM) 52.000

0.000

503-00042  
 

52.000

M   

438.80000 22,817.6052.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE STRUCTURE NO. E-16-QU

0630 *BLOCK FACING 404.800

0.000

504-04410  
 

404.800

M2  

198.42000 80,320.42404.800

0.00

0635 RIPRAP (150 MM) 269.000

0.000

506-00206  
 

269.000

M3  

37.29000 10,031.01269.000

0.00

0640 BEARING DEVICE (TYPE I) 52.000

0.000

512-00101  
 

52.000

EACH

498.99000 25,947.4852.000

0.00

0645 *WATERPROOFING (MEMBRANE) 1,444.000

0.000

515-00120  
 

1,444.000

M2  

7.80000 11,263.201,444.000

0.00

0650 BRIDGE EXPANSION DEVICE (0-100 MM) 46.000

0.000

518-01004  
 

46.000

M   

397.19000 18,270.7446.000

0.00

0655 CONCRETE CLASS D (BRIDGE) 1,009.080

41.000

601-03040  
 

1,050.080

M3  

269.24000 282,723.541,050.080

11,038.84

0660 *STRUCTURAL CONCRETE COATING 1,408.000

0.000

601-40300  
 

1,408.000

M2  

5.55000 7,814.401,408.000

0.00

0665 *REINFORCING STEEL (EPOXY COATED) 134,334.000

0.000

602-00020  
 

134,334.000

KG  

1.12000 150,454.08134,334.000

0.00

0670 *BRIDGE RAIL TYPE 7 238.000

0.000

606-10700  
 

238.000

M   

123.16000 29,312.08238.000

0.00

0675 *FENCE CHAIN LINK (SPECIAL) 0.000

0.000

607-53005  
 

0.000

M   

183.97000 0.000.000

0.00

0676 FENCE CHAIN LINK (PVC COATED) MCR LINE #4 208.000

0.000

607-53001  
 

208.000

M   

253.60000 52,748.80208.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE STRUCTURE NO. E-16-QU

0680 *19 MM ELECTRICAL CONDUIT 18.000

0.000

613-00075  
 

18.000

M   

19.67000 354.0618.000

0.00

0685 *50 MM ELECTRICAL CONDUIT 330.000

0.000

613-00200  
 

330.000

M   

21.74000 7,174.20330.000

0.00

0690 PRESTRESSED CONCRETE I (BT1830) 1,261.000

0.000

618-00172  
 

1,261.000

M   

418.47000 527,690.671,261.000

0.00

0695 300 MM CULVERT PIPE (CR 6) 115.000

0.000

624-16012  
 

115.000

M   

123.44000 14,195.60115.000

0.00

0700 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

98,003.44000 49,001.720.500

0.00

0725 ADDED ITEM (DOLLAR)/ MODIFY ANGLE MCR#5 1.000

0.000

900-00006  
 

1.000

DOL 

2,000.00000 2,000.001.000

0.00

0730 SURVEYING EXTRA SURVEYING 1.000

0.000

631-10140  
 

1.000

L S 

2,090.00000 2,090.001.000

0.00

0735 ADDED ITEM (LUMP SUM)/ COVER PLATES 1.000

0.000

900-00014  
 

1.000

L S 

4,018.63000 4,018.631.000

0.00

CAT 1,506,333.8011,038.841,506,333.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0705 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

55,296.79000 55,296.791.000

0.00

0710 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,030.76000 25,030.761.000

0.00
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PCN: 12359-BID    ESTIMATE RUN 07/08/2003

PROJECT: BR 0361-059                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0715 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

839.30000 839.301.000

0.00

CAT 81,166.850.0081,166.85CURRENT AMT0400 $ $ $

$ 2,979,192.7312,244.64$2,979,192.73$CURRENT AMTPROJECT TOTAL


